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Work Scope 2.10 Civil & Site Electrical — Northland Constructors of Duluth LLC — Nathan Fox-PM;
Don Flom-Foreman; Tom DuBois-Utility Foreman

09/16/10 6.1 Nathan F. needs to submit pricing for KACC RFP No. 009.

6.2 Northiand will start digging the AA line first so Kelleher Construction
can start AA line footings next week.

6.3 Nathan F. to submit shoring plan at tunnel, which needs to be a
signed, engineered stamped drawing for approval.

6.4 Blaine P. asked if Northiand was going to have someone badged for
work around pond area. Dan H. noted they will most likely hire one of
the approved security forces instead.

09/09/10 5.1 Ryan E. noted need tickets for all of the asphalt (from east temp road
paving and all future paving).
(09/16/10 — Nathan F. forwarded to Ryan E. Complete).

09/02/10 4.3 John H., Brian G., Blaine P., Breft C. to discuss the issues with
moving curb north at island south of Hertz building (utility issues with
doing this).

(09/09/10 — This issue still needs to be reviewed. Met after today’s
meeting and concluded with changes, RS&H will provide details.
Talk to Mindy A. as well).

(09/16/10 — No drawing needed as APi to hore across road at an
angle. Curb will not be removed. Blaine P. concerned about
protecting panels. Possibly install bollards to protect).

4.4 Received several phone calls this morning and observed trucks
traveling too fast on Grinden Drive loop. Northland to slow trucks
down. Northland
(09/09/10 — Some trucks have been driving the wrong way. This was
addressed).
(09/16/10 — Trucks need to stop at STOP signs).

08/12/10 1.1 Nathan F. noted the private locate and One Call meetings are
scheduled for Friday, 8/13/10, at 8:00 a.m.
{08/19/10 — No issues. LLB did private locate portion).
(08/26/10 — Private locates needed for parking lot area for signage
installation and APi work. Northland Constructors to call). Northland
(09/09/10 — No issues).
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1.6

1.9

RFP No. 001 pricing to be submitied by Nathan F.

(08/19/10 — Proposal submitted with additional breakdown requested.
DAA, KACC & RS&H will review after today’s meeting).

(08/26/10 — "Blue signage” — Posts to be onsite tomorrow, 8/27/10, for
installation Monday or Tuesday, 8/30/10 or 8/31/10. Signpro should
have signage completed Tuesday or Wednesday, 8/31/10 or 9/01/10.
Nathan F. to submit formal shop drawings for approval).

(09/02/10 — Nathan F. to request Signpro submit ali final renditions as
shop drawing for approval).

(09/09/10 — Need Northland's revised cover page to Signpro's
revised/updated RFP No. 001 pricing).

(09/16/10 — Brett C. requested Nathan F. assemble and submit
Northland’s final pricing and final shop drawings as one entire
packet for RFP No. 001 and RFP No. 002).

Northland Constructors’ Calendar Days will begin as of Friday,
August, 13, 2010. 87 Calendar Days will start as of this date.

Site Electrical — APi Electric

09/16/10 6.5

09/02/10 4.6

08/26/10 3.5

Northland has APi working at far southwest corner on conduiis and
electrical for hatchet gate until additional work can be started.

Steve B. to schedule a meeting with MN Power, RS&H, DAA, APi,
and Northland to discuss new vault and 6x12x8 manhole for
ptacement at SE corner of parking lot for new and existing feeds to tie
into.

(09/09/10 — Minnesota Power, APi, RS&H and KACC to review after
today's meeting. RS&H’'s electrical to coordinate with Minnesota
Power).

(09/16/10 — Mike S. and Steve B. met with Minnesota Power.
Minnesota Power is designing and wili submit a layout and
calculations by Tuesday, 8/21/10 on this item. Current redundant
line only to Haines Rd. New redundant line to manhole then new
feed to Quazite box. Swag second redundant line under parking
lot).

Quazite hox work behind Hertz building will start after corrected shop
drawings are approved.

(09/02/10 — Corrected shops need to be resubmitted).

{09/09/10 — Received and forwarded to RS&H for review. RS&H is
waiting for a response bhack from Qwest).

(09/16/10 — RS&H returned approved. KACC returned (2) sets to
Northland}.

Northland

Northland

Northland

APi Electric
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3.7 APi Electric’s RFI E1 needs to be rewritten to include a proposed
solution and plan detail. APi Electric
(09/02/10 — RFI still needs to be submitted by APi). APi Electric

(09/09/10 — RFI #005 submitted to RS&H for review and response).
(09/16/10 — This item refers to Work Scope 16.10, which has not
yet officiaily been awarded).

08/12/10 113  APi is currently removing access controls. Removed Amano
equipment is to be placed in KACC’s storage trailer including ticket
spitters and arms from tunnel as noted by Lukas D. APi to replant
stanchion into new location. Amano equipment is not to be altered, as
DAA needs to resell the equipment.

(08/19/10 — No change. Foliow contract documents and original plan
for equipment).

(08/26/10 — RFP No. 007 pending. Need pricing ASAF). Northiand/Api
(09/02/10 — West side complete, East currently being worked on.
Blaine P. requested APi verify the ticket dispensers are actually
dispensing tickets as set up on a loop. Correct if needed).

(09/09/10 — it was noted doors open without using access card
because of safety loop. This is not an issue at this time but will be
monitored).

(09/16/10 — After discussion it was determined the ticket
dispensers will no longer be needed. Eventually the loop wili
need tfo be removed so the only access to garage is by swiping
access card. Currently not an issue, but will need to monitor).

1.16 Nathan F. noted after crossover is completed, APi can start the bulk of
their below grade work.
(09/09/10 — Nathan F., Tom D., and Mike 8. to get together to keep
APi busy).
{09/16/10 — Ongoing).

Concrete & Bituminous Sawing — Concrete Sawing Services

09/02/10 4.9 Steve B. and Ryan E. noted (3) cuts in funnel still need to be
completed, including the curb line cut (only cut to bituminous).Northland/Concrete Sawing

08/19/10 2.3 Further discussions needed to confirm if crosswalks will be heated.
Sawcut of crosswalks could be held off until next project Phase.
(08/26/10 —~ Suggested tying into boiler system versus stand alone
system. Heated crosswalks used at St. Scholastica and SMDC with
some problems. Brett C. to give Blaine P. contact information to talk
further with each organization).
(09/02/10 — Proposal submitted for (1) apron heating and (2) sidewalk
heating. An up-size charge was included in original proposal for both
but possible additional charges for a second up-sizing. Brett C. to get
Blaine P. contact information). KACC
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Landscaping & Erosion Control — Erosion Control Specialists, Inc.

09/16/10 6.6

09/02/10 4.11

08/26/10 3.9

08/19/10 2.4

08/12/10 1.22

Tom D. noted additional dandy bags are being added around site as
needed.

Steve B. noted according to SWPPP rain needs to be documented,
including any issues that arise. Weekly checks need to be completed
according to SWPPP.

John H. noted KACC or RS&H needs to be contacted if work
completed after hours for appropriate quantity verification. RS&H will
typically take empty bags and perform bag count. Nathan F. to get
quantities from ECS.

(09/02/10 — Quantities have not been received, so this item was not
included on today’s Pay Application).

(09/09/10 — Nathan F. sent this morning. Brett C. to forward to
RS&H).

{09/16/10 — Nathan F. forwarded ESC’s quantities to Ryan E.
Ryan noted all future tickets will need to be submitted.
Northland foreman to get from drivers and make copies in
KACC’s trailer).

Silt fence is installed along Haines Rd. beyond tie-in connection for
water main work currently happening.

(08/26/10 — Steve B. noted backfill needs to be a mowable finish as
noted in contract documentis. This area was left pretty rocky).
{09/09/10 — This whole area needs fo be addressed. Meadow area in
middle will be seeded. Rocks need to be removed before grass starts
growing. Matt was added due to rain. Again, needs a final grading
and must be a mowable finish).

(09/16/10 — One more Kkill-off spray application remaining at
meadow areas. Northland will need to finish this work within the
week).

Lukas D. noted when trenching near wetland, use straw muich right
away after backfill to hold in place.

{08/19/10 — An erosion matt can be used as well).

{09/02/10 — The excavation area (where the tee was cut-in) is still not
straw muiched. Steve B. reminded Nathan F. to get this addressed).
(09/09/10 — Has been addressed).

Northland/ESC

Northiand

Northland/ESC

Northland

Northland/ECS
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Fill & Abandon Pipe — TBD
08/12/10 1.24  Nathan F. requested using sand not lean concrete. DOT calis for
sand with option of lean concrete. Specification is opposite. The use
of sand was approved after meeting per MNDOT specifications.
(08/26/10 ~ RFI to be submitted by Northland Constructors, and they
will need to hire another first-tier subcontractor as EJM does not
perform lean concrete work. A PLA will be signed by new
subcontractor).
{09/09/10 — Nathan F. has a quote and ongoing).
(09/16/10 — Nathan F. stated he may submit a Request for Change
Order because after further review their credit may be more
significant to offset Kelleher Construction’s add. Brett C. has
closed this issue, but will review if RCO received by Friday,
IMMTI0). : Northland
Directional Boring — Ground Effects Directional Drilling
09/16/10 8.7 Pushed back one week in schedule.
Concrete Flatwork — Hovland, Inc.
Fencing/Guardrail — Keller Fence Company
06/16/10 6.8 Blaine P. noted he watched a gentlemen walk thru construction site by
entering a gap in the fence. A “construction area” sign needs to be
installed.
09/09/10 5.3 The DAA requested possibly cheating in fence near the west
pedestrian path. Needs to be reviewed by DAA, RS&H & KACC.
{09/16/10 — Brian R. requested something be placed over the
gravel at east and west entrances, i.e. heavy carpet or rubber
mat, to easy customer transition to Terminal. We do not want
customers dragging luggage across gravel and rocks). KACC

54

08/19/10 2.5

New orange fence on west side for short term to be minimum 6', and
will be removed by winter. KACC currently building ramps. Fence
should be installed ASAP, today or tomorrow.

Discussion after today’s meeting regarding pedestrian fence.
(08/26/10 — It was noted a few additional holes need to he drilled to
hold fence upright as it is continually falling over).

(09/02/10 — Nathan F. to call for fix).

(09/09/10 — Additional anchors added for stabilization).

Keller/Northiand
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26 Keller Fence needs to send required submittals. Keller/Northland

(08/26/10 — Submittals still need to be submitted).

(09/02/10 — Submittals are still needed).

(09/09/10 — Nathan F. called Keller again this week to get submittals
in. Steve B. noted this work could be going on now due fo nice
weather). Keller/Northland

{G9/16/10 — Nathan F. placed two calls this week. Still waiting for
submittals}.

Gas Main — Midwest Boring & Underground (Uiland Brothers)
09/09/10 5.5 Approximately three weeks out for start.

{09/16/10 — Will be timed with west side work).

Traffic Signage and Markings, Paint & Sealcoat — Sinnott Blacktop, Inc.

09/16/10 6.9 It was noted the handicap signs have been removed but the handicap
pavement markings still need to be painted over in black. Northland

Tree Removal — Rick’s Tree Service

08/19/10 2.9 Clearing and grubbing work at pond remaining for contract work.

CIPP Liner — Veit

08/19/10 210  Submitials handed to John H. at today's meeting. Question asked
what was meant or needed for “shop drawings” of materials. RS&H
stated will make any necessary remarks on shops submitted.
{08/26/10 — Shops in review by RS&H).

(09/02/10 — Returned to Nathan F. at today’s meeting).

2.11  There will be no interruption of service during installation.

08/12/10 1.39  Nathan F. noted scheduiing Veit may be difficult, but will work
through.
(09/02/10 — Nathan F. will contact Veit to schedule work).
(09/09/10 — Onsite week of 9/27/10 with one day of work. RS&H
noted Veit to follow standard City of Duluth Specifications for work.
Veit will televise and follow-up with CD/DVD. Steve B. also to
document with pictures. As a courtesy, the City of Duluth should be
notified).
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Concrete Waterproofing — Waterproofing by Experts, Inc.

09/09/10 5.6 Northland will be submitting an RFI regarding “drainage mat” over
waterproofing.

09/02/10 4,12 Nathan F. received submittals and will forward to KACC for
processing.
(09/09/10 — Nathan F. stated he sent to KACC yesterday).
(09/16/10 — Submitted to RS&H-Chicago for review and approval
on 9/10/10).

08/12/10 1.40  Signed PLA needs to be submitted. Waterproofing by Experts/Northland
{08/19/10 — Signed PLA required).
(08/26/10 — Need the signed PLA returned to KACC). Northland

(09/02/10 — Nathan F. to check documentation received from
Waterproofing by Experts if signed PLA was included. [If not, will
contact).

{69/16/10 — Still required).

Work Scope 3.10 — Structural Concrete - Kelleher Construction, Inc. — Brad Werner-PM;

09/16/10 6.10  Kelleher Construction is on schedule to start next week with footings
on AA line then will move to building footings on west end of building.

09/09/10 5.7 Lean concrete rather than gravel discussion for footing elevation.
MBJ needs to approve. Northland/Kelleher to submit per RCO
process for review, Kelleher/Northland

08/19/10 2.12  Need mix design submittal(s).
(09/02/10 — Mix designs were submitted to MBJ and RS&H-Chicago
8/31/10 for review),
(09/09/10 — Below grade only — still need remaining designs).

Rebar Installation — Woody’s Rebar Co., Inc.

08/19/10 213  Brett C. to review rebar shops, then will forward to RS&H-Chicago for

review.

(08/26/10 — Chris B. sent (4) seis to MBJ and (1) to RS&H-Chicago on

8/20/10 for review).

(09/02/10 — KACC to check on status of review). RS&H-Chicago/KACC

(09/09/10 — MBJ sent to RS&H-Chicago last week).
(09/16/10 — KACC returned via overnight delivery to Kelleher
Construction on 9/13/10).
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Work Scope 4.10 — Masonry — Harbor City Masonry, Inc. — Roger Anderson-PM;

08/12/10 1.43  Received contract documents but missing insurance certificate and

Request to Sublet form({s). Harbor City to submit ASAP. Harbor City
(08/19/10 — Request for Sublet Form(s) still needed from Harbor City). Harbor City
(09/02/10 — Harbor City needs to submit their Request to Sublet

Form). Harbor City

(09/16/10 — Chris B. again requested on 9/15/10 from Roger A.).

Work Scope 5.10 — Structural/Miscellaneous Steel — Dynamic Structurat Steel, LLC - Jason Erickson-PM

09/16/10 6.11  Jason E. stated sequence 5 shops will be submitted in the next few
days.

6.12  Clarification: Shops were numbered for shop drawings submittal
sequence NOT construction sequence.

09/09/10 5.8 Jason E. noted they need sequence 1 and 3 submittals returned
before material can be ordered.
{09/16/10 — Chris B. sent Craig B., MBJ, and email regarding
status of Phase 1, 2, 3 and 4 shop drawings).

09/02/10 413  Phase 3 shops were submitted to KACC for processing, and we will
forward (1) hard set to both MBJ and RS&H-Chicago for review and
approval.

(09/16/10 — Chris B. sent Craig B., MBJ, and email regarding
status of Phase 1, 2, 3 and 4 shop drawings).

414  Dynamic Structural Steel submitted RCO-001 for review and
comment. KACC RFI No. 004. RS&H-Chicago
(09/16/10 — Formatted into RFP No. 010 and forwarded to Thomas
Chambers, RS&H-Chicago for review and comment}.

08/26/10 3.12 Phase | shops submitted to KACC for processing. Patrick C. noted
material cannot be ordered until approved/reviewed shops have been
returned.

{09/09/10 — Jason E. again noted these need to be returned before
they can start).

(09M16/10 — Chris B. sent Craig B., MBJ, and email regarding
status of Phase 1, 2, 3 and 4 shop drawings).

08/12/10 1.45  Patrick C. noted currently working on shop drawings. Should submit
in about two weeks.
(08/19/10 — Jason E. noted Phase | shops will be submitted next
Friday, 8/27/10. They are working with MBJ on plans in phases).
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1.46

John H. and Breit C. stressed the importance of submitting mill
certificates, material certifications, Buy American for all steel on this
project. Patrick C. did clarify that it may be difficult to provide the
actual certificates for steel until they materials are loaded and ready to
ship to the jobsite.

(08/26/10 — Dynamic Structural to submit as products are shipped. [t
was noted this is a shop drawing so (6) sets will be required).
(09/02/10 ~ It was determined with large sized shop drawings, (2)
hard copy sets and (1) electronic version is all that is required for
submission).

Brett C. to schedule with Jason E. and Bryan H. a meeting to review
schedule.

(08/19/10 — Will schedule for two weeks out, and send a meeting
request).

(09/02/10 — Will meet after next week’s construction meeting. DSS,
NIE, Braun, KACC and RS&H-Chicago).

(09/09/10 — Met prior to construction meeting. Pre-instaliation
meeting notes will be submitted per specifications).

(09/16/10 — Pre-installation meeting minutes submittal sent for
review as required).

Steel Erector — Northern Industrial Erectors, Inc.

08/12/10 1.48

1.49

1.50

Bryan H. noted they plan on starting at NW corner and move east.

Bryan H. noted he would like to have access to power to plug in their
crane overnights (in lieu of running a generator). Brett C. reminded
him temporary power may not be available until the end of this year.

Discussion regarding 160" boom on crane — add flashing light or
beacon at night as required by FAA. Bryan H. noted they will lower
boom to 20% angle and put a flag on top. Northern Industrial to
process FAA permit for crane ASAP, and provide KACC & RS&H with
a copy of the permit.

{08/19/10 — RS&H provided information, which KACC forwarded, to
answer Bryan H.'s questions of longitude/latitude, etc.).

(09/09/10 — Bryan H. submitted a few weeks ago, and its about a 6-8
week turn around time. Will have prior to start).

Civil Scope Testing Agency — American Engineering Testing, Inc. - Andy Edlund-PM

09/16/10 6.13

Temp road granular did not meet spec. Rock added to mix and
testing passed. Northland noted they are using the original pit but a
new mix with washed sand.

NIE, Inc.
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09/09/10 5.10 KACC agreed that AET will test and inspect all utility work with
Northland contract. Ultility sections under the New Terminal will be up
to Subgrade elevation and by AET.

08/26/10 3.14  AET to submit testing reports directly to: Nathan Fox, Northland
Constructors’; John Hippchen, RS&H-Duluth; Thomas Chambers,
R8&MH-Chicago,; Steve Bergerson, KACC, and Chris Barta, KACC.
(09/02/10 — Andy E. to check if reporis can be added to either an
“Interport” or FTP for individual access and printing).
(09/09/10 — AET to set up on their FTP site and nolify above parties
when available and how {o access).

08/19/10 2.15 Andy E. stated select granular 200/230 sample came back low.
Minimum is 7%, and tested at 7.9%. AET will resample.
(08/26/10 — Andy E. noted the resample passed).

08/12/10 1.51  AET will provide testing services for the civil scope of the project.

1.52  Invoices to be submitted to KACC by the 25" of each month.

Building Scope Testing Agency — Braun Intertec — Joe Butler

09/16/10 6.14  Joe B. requested concrete mix designs. Chris B. sent via email after
meeting.

09/09/10 5.11 KACC agreed that AET will test and inspect all utility work with
Northland contract. Utility sections under the New Terminatl will be up
to Subgrade elevation and by AET.

0/8/26/10 3.15  Braun Intertec to submit all testing reports directly to: Thomas
Chambers, RS&H-Chicago; John Hippchen, RS&H-Duluth, Steve
Bergerson, KACC and Chris Barta, KACC. Carbon copy Brad
Werner, Kelleher Construction on concrete test reports only. Carbon
copy Nathan Fox, Northland Construction on soils test reporis only.
(09/02/10 — The Design Team agreed to have all testing reports
available through Braun’'s “Interport” site. All parties should receive
an email on how to access the site).

08/12/10 1.55 Braun Intertec to provide testing services for the building scope
portion of the project.

Project Onsite Superinfendent [ssues — Steve Bergerson, KACC Supt.

09/16/10 6.15  Steve B. noted will need a wash-out area and detwatering plant once
Kelleher Construction starts work per the SWPPP,

6.16  During west shut down, move the big vellow directional sign to point
towards west lot.
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08/26/10 3.16  Steve B. to open gates in the mornings.
3.17  Steve B. noted all Contractors must follow the one-way traffic around
loop while on site. Watch speed. ALL
(09/02/10 — Again, stow down speed on Grinden Drive loop).
{09/16/10 — Trucks to stop for STOP signs).
3.18  Steve B. noted make sure all private and One Call locates have been
done prior to any digging. ALL
(09/09/10 — Steve B. noted came out today for a refresher).
08/19/10 2.17 Steve B. noted contractors are to sign-in each day listing crew
members, work to be completed and any issues. Book is located in
KACC's trailer.
2.18  Contractor parking is all along road behind KACC's trailers and down
Haines Road to barrier. ALL
2.19  Steve B. reminded contractors to keep roads clean. No tracking onto
the Grinden Drive loop. ALL
(09/09/10 — Northiand is going a good job. Thank you).
(09/16/10 — Brian R. requested cutting down on dust as much as
possible. Do not want customers returning to dust covered
vehicles and harder on rental car agencies to keep rental cars
clean).
2.20  All contractors to put their garbage, debris, etc. into dumpsters. Need
to keep airfield clean of flying debris. ALL
{09/09/10 — Steve B. noted this is a LEED project, and at some point
we will have multiple dumpsters on site for wood, metal, etc.).
2.21 It was noted Prime, First- and Second-Tier Contractors must go with
the normal flow of traffic along the Grinden Drive loop. Please do not
drive the wrong way for the safety of customers and yourself. ALL

08/12/10 1.57

1.58

1.58

Steve B. will perform Wage Rate Interviews on a weekly basis.
Selected individual will complete a form asking wage information and
sign. Steve B. then turns into the KACC office where Chris B. verifies
whether or not prevailing wages are being paid.

Steve B. noted prime contractors with trailers must set up their own
power. KACC will check with each prime contractor to determine
what their needs are and try to coordinate power.

Foul language will not be tolerated on this project, and will result in the
immediate removal from the project.
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Construction Manager - Kraus-Anderson Construction Company - Brett Cahoon-PM; Chris Barta-PA

08/26/10 3.19 Reminder: All Prime Contractors and first-tier, second-tier
subcontractors, etc. must turn in Certified Payroll Reports to KACC. All

08/19/10 2.22  Owner's Meetings are to be held every other Monday at 9:00 a.m.
(08/26/10 — Correction: Status Meetings).
(09/02/10 - Next Status Meeting is Wednesday, 9/08/10).

08/M12/10 1.62  Weekly construction meetings will be held every Thursday, 9:00 a.m.
in KACC jobsite trailer. All

164 KACC to spot check certified payroll reports submitted by Prime
Contractors and their first-tier subcontractors. KACC

1.65 Breft C. noted Airport customers are responsible for all us having this
project, and stressed the importance of our doing everything in our
power o keep those customers happy. The less complaints the DAA
receives the betier. |.e. watch foul language, keep roads clean, etc. All

Engineer/Architect-Civil - Reynolds, Smith and Hills, Inc. - John Hippchen; Ryan Erdmann-RPR

09/09/10 5.12  John H. stated RS&H will need a utility trench letter from Northland
for work at wall area. Generally itis o.k. to stay 10’ out from wall. An
additional letter would also be needed for utility work at the wall itself. Northland
(09/16/10 — John H. reiterated to Nathan F. the north/south utility
letter submitted is o.k., but Northland needs to stay as far away
from wall as possible, at least 10 feef).

09/02/10 4.17  John H. noted it is important to follow specifications for all testing.
FAA does require festing on lots under 300, i.e. a test on smail
bituminous work.

08/12/10 1.66  RFP No. 002 is in process of being released. RS&H
(08/19/10 — Northland is reviewing, and will submit proposal hopefully
by the end-of-the-day Friday, 8/20/10).

1.68  Lukas D. noted contractors to get a hold of him if they have quantities
needing verification prior to covering up. Prime Confractors
(08/26/10 — New contact is Ryan Erdmann).
Architect - Reynolds, Smith and Hills, Inc. - Brian O'Connor; Thomas Chambers; Mark Ip

09/16/10 6.17 Thomas C. noted there are several RFI's in review and will provide
responses.
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Owner — Duluth Airport Authority - Brian Grefe-Director of Operations; Blaine Peterson-Terminal/Facilities
Manager

06/16/10 6.18 Blaine P. noted a few safety concerns: (1) construction workers
MUST be courteous. Anyone not complying will immediately be
removed from the site. (2) Watch what is going on around your work,
especially for little kids. (3) Be sure to add cones to direct customers
(iffas needed).

6.19  Discussion regarding static on phone line of Standard Parking booth
during wet/rainy days. Problem is line from current booth location to
old booth location. Possible break at tie-in. Speculation is the
removal of the parking lot asphalt is making it easier for moisture to
get in. Blaine P. {o talk to Standard Parking on update.

6.20  Steve B. has been sending bi-weekly site photos to Alison J. per her
request.

09/09/10 513  Brian G. stated a garage parking letter should go out soon. Give to
Blaine P. for distribution.

5.14  Brian G. noted the DAA wants grant numbers included on Pay
Applications, and the cover sheets be split out where funds are paid
out of, i.e. 95/5 split out, 26/74, and 100%.

09/02/10 4.20  Blaine P. stated the importance of keeping the communication flow on
any project changes. Keep Blaine informed as far in advance as
possible.

08/19/10 2.24  DAA wants to final approval signage in RFP No. 001 and No. 002.
Signage is required by 8/31/10.

08/12/10 1.72 It was noted to check the lots for any Cargo Only parking signs to
relocate to the designated spaces within the Handicap lot.
(08/19/10 — Lukas D. to remove and relocate some of the signage).
(09/69/10 — The Cargo Only sign is being installed today).

Resident Project Representative “RPR” - Building Scope — SJA Architects — Bob Swanfeld

Structural Engineer — MBJ Consulting — Craig Bursch

Mechanical Endineer — Cosentini Associates, Inc. -

Electrical Engineer — Cosentini Associates, inc. — Jennifer Kuether
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Landscaping Consultant — Appold Design — Mindy Appoid [Phase | project]
08/26/10 3.21 Mindy A. was on site Tuesday to lay out area. Work ready to start by

end-of-the-month.

(09/02/10 — AJ’s will be on site Tuesday, 9/7/10, to dig either west or

east island depending on construction).

(09/09/10 — Started Tuesday on lower Grinden with subcut between

islands and installed new dirt. Will submit a schedule of work. Steve

B. will instruct not to fill until quantity verified by RS&H).

(09/16/10 — Engineered topsoil material is coming in to finish

mounds and islands. Trees to be installed in islands yet this

year. Cones will need to be moved around as needed).

3.22  RS&H-Duluth to issue a RFP to Ulland/AJ's for irrigation on island. RS&H

08/19/10 2.26

(09/02/10 — KACC requested Ulland Bros./AJ’s propose irrigation plan
for island).
{09/09/10 — On hold).

Brett C. pushing for planting availability list, etc.
(08/26/10 — Brett C. reported all plants are available, and will get in
place this year).

Minnesota Power — Tom Leines

09/02/10 4.23

Steve B. to schedule a meeting with MN Power, RS&H, DAA, APi,
and Northland to discuss new vault and 6x12x8 manhole for
placement at SE corner of parking lot for new and existing feeds to tie
into.

(09/16/10 — Should have layout and calculations by Tuesday,
9/21/10).

Qwest — Dave Larson

09/09/10 5.15

Miscellaneocus

00/02/10 4.24

Qwest needs to review Quazite box shop and respond. RS&H has
been calling with no response. Suggested contacting Dave Larson
directly for assistance.

(09/16/10 — Dave L. was on site yesterday, but did not speak with
Steve B. and briefly spoke with Ryan E.).

The Design Team had a discussion regarding large format shop
drawing submittals, and decided the following: (2} hard copy sets and
(1) electronic version submitted to KACC. KACC to submit (1) set
direct to RS&H-Chicago's Consuitant and (1) set to RS&H-Chicago for
review. Consuitant to submit (1) red-lined set to RS&H-Chicago to
include their red-lines, and will send KACC (4) final sets for
distribution. {1) for Prime Contractor; (2) for KACC Office/Field; (1) for
DAA for Owner Record Set.
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Safety and Clean-Up

09/16/10 6.21  Steve B. just noted don’t leave any open holes, barricade at night,
take appropriate steps to keep jobsite safe. He also stated Northland
has been doing a good job.

09/09/10 6.16  KACC will do consultation with OSHA on the project.
08/12/10 1.73  Keep roads clean.

(09/09/10 — Northland is doing a good job of keeping roads and
walkways clean. Thank you.).

Change Orders/RFI’'s/PCO’s

09/02/10 4.25  Northland Constructors’ Change Order Request No. 1 forwarded to
Michael Ferry and Gordon Qlson for review and approval. Submitted
for signatures at today's meeting and given to Blaine P. o give to
Brian G. for signature.

(09/09/10 — Brian G., DAA, to return (3) fully executed copies of COR
No. 1 to KACC for distribution).
(09/16/10 — Still need from Brian G.).

426 Summary and OQutstanding RFI, PCO and Submittal logs to be
distributed prior to Construction Meetings in lieu of attaching to
Meeting Minutes. KACC
08/26/10 3.23 Please note any PCO resulting in a Change Order: Change Order
needs to be fully executed before any work can proceed.

Pay Applications

09/02/10 4.27  Pay Application meetings will be held the first Thursday of every
month. All Prime Contractors, DAA, RS&H and KACC to be present
for signatures. Primes/DAA/RS&H/KACC

Quality

Photo Documentation — Nultivista MN — Rick Noble

09/18/10 6.22 Steve B. to touch base with Rick N.

09/09/10 5.17  Multivista MN has been hired to provide photo documentation of
construction of the New Passenger Terminal project.

5.18  Steve B. will contacting on weekly basis.
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519  Multivista will take a series of photographs of below grade work.

Schedule

Northland Constructors of Duluth Calendar Days start: Friday, August 13, 2010
Kelleher Construction, Inc.’s Working Days start: Tuesday, September 21, 2010
Harbor City Masonry, Inc.’s Working Days start:

Dynamic Structural Steel LLC’s Working Days start:

Substantial Completion:  October 1, 2011

Completion: October 15, 2011

09/16/10 6.23  See attached KACC 3-week look ahead schedule.
09/16/10 6.24  Northland Constructors= 87 Calendar Days: 53 calendar days

remaining.

Phasing Status/lssues/Changes

Permits

08/12/10 1.76  Brett C. to check on status of footing/foundation permit from City of
Duluth KACC
{(08/19/10 — A few missing items to be provided, but expect to have
the permit in the next few days).
(08/26/10 — Brett C. submitted copy of SWPPP. One additional
signature was needed and obtained, and check submitted. Should
receive permit within the next few days).
(09/02/10 — Brett C. to submit check). KACC
(09/09/10 — Check requested, and KACC will submit once received). KACC
(09/16/10 — Footing & Foundation permit received. Permit and
plans are in KACC jobsite trailer).

1.77  Nathan F. to pull private storm only permit. Northland
(08/26/10 — Nathan F. noted the permit check was dropped off.
KACC requests a copy of the permit once received).

Weather

The next meeting will be held Thursday, September 23, 2010, at 8:00 a.m. at Kraus-Anderson
Censtruction Company's jobsite office traifer.
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You are required to attend the construction meetings if you are soon to be on-site, are currently on-site, your
work needs to interface with others, or you have questions or concerns that require documentation in the
minutes.

It is your responsibility to read these minutes in their entirety. This report is assumed to be true and
accurate unless notification to contrary is received within 72 hours.

Submitted by:

AUS-ANDERSONg CONSTRUCTION COMPANY

D Ceshhgan
Brett Cahoon,
Project Manager

BC/cb
C/

Attachments: 3-Week Look Ahead Schedule
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